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Inspector Name: Ghafghazi, Ben
Diary #: 127 Date: 24-Sep-200 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 16

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:
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Diary: Dispute

Office work

·Ahmad Shahmirza is due back today.
·Jeff did not come in today (sick day).
·Jonathan in training today.
·Conducted the scheduling meeting. The drilling of the pipe beam after the bikepath and are installed will
delay the project by 20 days. There may be a need to accelerate the drilling work which is being done
under a CCO.
·Called Stefan to get an update on the status of the shorebird rooting habitat . He said that he is going to
a meeting with BCDC and will have an answer today after the meting.
·Reba stopped by my office. She said that she is missing correspondence for CCO 65. The C-93 was
written several months ago and there is no trailing or communication with the contractor on the PMIV. I
told her that I would look into it and let her know or provide her with the data.
·Extended Ernie Schultz to 4/30/2010.
·Received an email from Amer stating that Greg told him that we have many EWBs that have not been
processed. Please check on this and let him know the status. I went to his office and picked up a list of
EWBs. My first review revealed that what he had given to Amer was a list of all pending EWBs regardless
of status. I explained to Amer that the majority of EWBs will get paid provided that all documentation is in
order and the diaries, tentative agreements and the EWBs are in agreement. If there are missing
information, off course the EWBs will be rejected. Some times we reject the EWBs for deficiencies and
the contractor will resubmit without any changes. These CCOs are considered disputed and will not be
paid. We to need to resolve those handful contested EWBs.
·Received an email from Sherif that Good news, REWI repaired the water line for irrigation system that
was damaged during the directional drill to install conduits for CMS-65. Informed John C. Michels,
Assistant Stormwater Coordinator, Office of Water Quality, of the repairs.
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